Week	CENG 317 Critical Path	Class Dates	
1	CribPi Blink (1%)	'Sep 4	
2	Proposal (5%)	'Sep 11	
3	Schedule (5%)	'Sep 18	
4	Budget Due (5%)	'Sep 25	
5	OS demo by Kristian in class, Parts ordered (5%)	'Oct 2	
6	No Class – Lynda.com and breadboarding	'Oct 9 study day	
7	Show your acquisitions (5% OS)		
	Pseudo Code Assignment due (5%)	'Oct 16	
8	Breadboarded milestone (10%)	'Oct 23 grades due	
9	PCB Designed (5%)	'Oct 30	
10	PCB Soldered (10%)	'Nov 6	
11	PCB Power up (10%)	'Nov 13	
12	Enclosure (10%)	'Nov 20	
13	Presentation Due (5%), Presentations start	'Nov 27	
14	Presentations cont. (10%)	'Dec 4	
15	Build Instructions due (10%)	'Dec 11	
Week	CENG 355 Critical Path		
1	Scheduling and group meetings (attendance is necessary for section selection)		
2	Group project status update (2%)		
3	App, Web, and Database Software Requirements Specification (5%)		
4	Group project status update (2%)		
5	Group project status update (2%)		
6	App, Web, and Database Independent Demonstration (5%)		
	Reading Week		
7	Group project status update (2%)		
8	Group integration (1%)		
9	Group project status update (2%)		
10	Group troubleshooting (2%)		
11	Group project status update (2%)		
12	Group physical enclosure complete (10%)		
13	Project Demonstration (15%)		
14	Group Presentations (25%)		
15	Group Final Report Due (25%)		